
UNITED STATES MARINE CORPS 
MARINE CORPS SYSTEMS COMMAND 

2200 LESTER STREET 
QUANTICO, VIRGINIA 22134-5010                       IN REPLY REFER TO:                                                                                                      

                                                                                    5720 
          DON-USMC-2018-009807 
          28 Aug 18 
 
EMAILED TO:  rlevinson@bloomberg.net 
 
BLOOMBERG NEWS 
MR. ROBERT LEVINSON 
1101 K. ST NW 
WASHINGTON DC  20005 
 
SUBJECT:  DON-USMC-2018-009808 
 
Dear Mr. Levinson: 
 
This letter responds to your Freedom of Information Act request dated 
July 25, 2018, requesting "a copy of all Major Automated Information 
System (MAIS) annual reports (MAR) from 07/01/2013 to 07/15/2016."   
 
The requested documents are enclosed.  Following a review of the 
requested documents, we have determined that there is no objection to 
the release of the requested documents. 
 
As of August 29, 2018, one hour of search and review (currently 
billed at $48 per hour) has been expended during the processing of 
your request.  Please remit a check or money order, payable to the 
Treasurer of the United States in the amount of $48.00 to:  
COMMANDER, ATTN LAW, MARCORSYSCOM, 2200 LESTER STREET, SUITE 120, 
QUANTICO VA 22134-5010. 
 
If at any time you are not satisfied that a diligent effort was made 
to process your request, you may file an administrative appeal with 
the Assistant to the General Counsel (FOIA) at:  
 
Department of the Navy 
Office of the General Counsel 
ATTN:  FOIA Appeals Office 
1000 Navy Pentagon Room 4E635 
Washington DC 20350-1000 
 
Any questions concerning this matter should be directed to Mrs. 
Bobbie Cave at (703) 432-3934 or bobbie.cave@usmc.mil.   
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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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Col Rey Masinsin
Program Executive Officer Land Systems (PEO LS)
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Program Information

Program Name 

Common Aviation Command and Control System Increment 1 (CAC2S Inc 1)

DoD Component 

Navy

United States Marine Corps

Responsible Office

Program Manager 
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References

MAIS Original Estimate 

December 31, 2010

Approved APB 

Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated November 12, 2010

Business Case

Business Case Analysis, including the Analysis of Alternatives: Key functional requirements for this program were 
approved in the CAC2S Capability Production Document dated September 10, 2007 (with the Capability Production Letter of 
Clarification dated September 15, 2008). CAC2S will enable the consolidation of the existing functionality of the MACCS into 
a single system. It will provide common hardware, software, equipment, and facilities; hardware components will be 
modular and scalable. CAC2S will be interoperable with MACCS organic sensors and weapons systems, support the tenets 
of Expeditionary Maneuver Warfare, and foster joint interoperability.  The program was being restructured in September 
2008. Guidance for investigating reasonable restructured alternative systems or capabilities and associated costs was 
issued September 26, 2008, in a memorandum from Assistant Secretary of the Navy (ASN) (Research, Development, and 
Acquisition (RDA)) to Program Executive Officer Land Systems (PEO LS). A plan for the analysis was included in the 
Critical Change Report dated April 24, 2009. The ensuing Analysis of Alternatives considered four existing systems, eight 
individual components, and two emerging, future Department of Defense (DOD) initiatives as alternatives. The analysis 
resulted in the CAC2S alternative being approved by ASN (RDA), the Milestone Decision Authority, in a Program Decision 
Memorandum (PDM), “CAC2S Increment I,” May 05, 2009. As the result of the PDM, the independent component cost 
estimate, which is the Service Cost Position (SCP), was developed and subsequently, approved by the Deputy Assistant 
Secretary of the Navy (Cost & Economics) on July 13, 2010. Subsequent to the SCP approval, a revised Acquisition 
Program Baseline (APB) was approved by ASN (RDA) on November 12, 2010 and the CAC2S Phase 1 Milestone C was 
approved on November 30, 2010. 

Firm, Fixed-Price Feasibility: The determination of the development/integration contract type was based on cost and 
technical risk associated with satisfying the requirement. 

Since the cost and technical risk of satisfying the requirements is sufficiently well understood, the Milestone Decision 
Authority has selected several fixed-price contracts to execute the program’s current Phase 1 and Phase 2. In Phase 1, the 
Government field activity is conducting the program’s Phase 1 integration/assembly efforts as well as a firm fixed-
price (FFP) contract for software licenses to be hosted and integrated with the PDS. Phase 1 also includes one cost-type 
contract which is for the voice communication network software improvements. Phase 2 consists of four FFP contracts 
demonstrating PDS/SDS prototype Technology Readiness Level 8 components as well as a transportability analysis and a 
single Fixed Price Incentive (FPI) contract to design, engineer, develop, integrate, fabricate, test and deliver Engineering 
Development Models, Limited Deployment Units, Initial Spares and Software Maintenance support.

Independent Cost Estimate: The Undersecretary of Defense for Acquisition, Technology, and Logistics is not the 
Milestone Decision Authority, and an independent cost estimate is not required by 10 United States Code (U.S.C.) 2334(a)
(6) in response to the Critical Change experienced. However, an independent component cost estimate, Service Cost 
Position (SCP), was completed on July 13, 2010 by the Naval Center for Cost Analysis and submitted to the ASN (RDA), the 
Milestone Decision Authority, to establish the CAC2S Increment I APB. 

Certification of Business Case Alignment; Explanation: I certify that all technical and business requirements have been 
reviewed and validated to ensure alignment with the business case. This certification is based on my review of the above 
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mentioned SCP, APB and CAC2S Phase 1 Milestone C.

The above information was certified and provided to Congress in the 2011 MAIS Annual Report. 

Business Case Certification: 
Name: William E. Taylor, PEO LS, 2011-02-17

Business Case Changes 

There has been no significant change to the Business Case since it was last certified.

  UNCLASSIFIED 6

UNCLASSIFIED
CAC2S Inc 1 2015 MAR



  
Program Status

Annual Report: The program is substantially on track to remain within the schedule, cost and performance thresholds 
identified in the Original Estimate; there have been no Significant or Critical Changes (as defined by 10 U.S.C. Chapter 
144A) reported since the previous annual report to the congressional defense committees.
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Schedule

Schedule Events

Events
Original Estimate

Objective
Current Estimate 

(Or Actual)

Milestone 0 Jul 1997 Jul 1997

Milestone 1 (Milestone A equivalent) Aug 2000 Oct 2000

Milestone B Oct 2002 Oct 2002

Milestone C - Phase 11 Nov 2010 Nov 2010

Full Deployment Decision - Phase 12 Sep 2011 Oct 2011

Milestone C - Phase 23 Sep 2014 Mar 2015

Full Deployment4 TBD Mar 2022

Memo 

1/ The program's original MS C was completed on December 17, 2007 but was rescinded by Assistant Secretary of the 
Navy (ASN) (Research, Development and Acquisition (RDA)) on December 7, 2009 as a result of a Critical Change (Report 
delivered on April 24, 2009) and subsequent program restructuring. The program completed a successful MS C - Phase 
1 review on November 17, 2010; the resulting Common Aviation Command and Control System MS C - Phase 1 ADM was 
issued by ASN (RDA) on November 30, 2010.

2/ The FDD - Phase 1 Review was successfully conducted and the FDD - Phase 1 ADM was signed by ASN (RDA) on 
October 25, 2011. Furthermore, an ADM on July 8, 2013 clarified that the FDD granted on October 25, 2011 was the final 
FDD for Increment I.

3/ Current Estimate which is the Program Manager's (PM) estimated date of Mar 2015 for MS C - Phase 2 is still within the 
CAC2S Increment I approved APB Threshold date which is Mar 2015.

4/ The FD date is TBD. However, the PM has made a recommendation via a Memo to ASN (RDA) on April 17, 2014 and 
with the Program Executive Officer's endorsement on April 23, 2014 for the new FD date. This FD determination is based 
on the Director, Capabilities Development Directorate Letter of March 28, 2014 and based on PB15 Funding Level and when 
the CAC2S Approved Acquisition Objective is fielded with the requisite training, technical manuals, and spares. 
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Performance

Performance Characteristics

Original Estimate
Objective/Threshold

Current Estimate
(Or Actual)

Net-Ready

The system must fully support execution 
of all operational activities identified in the 
applicable joint and system integrated 
architectures and the system must satisfy 
the technical requirements for Net-Centric 
military operations to include: 1) 
Department of Defense Information 
Technology Standards and Profile 
Registry (DISR)-mandated Global 
Information Grid (GIG) Information 
Technology (IT) standards and profiles 
identified in the Technical View (TV)-1; 2) 
DISR mandated GIG Key Interface 
Profiles (KIPs) identified in the KIP 
declaration table; 3) Net-Centric 
Operations Warfare (NCOW) Reference 
Model (RM) Enterprise Services; 4) 
Information assurance requirements 
including availability, integrity, 
authentication, confidentiality, and 
nonrepudiation, and issuance of an 
Approval to Operate (ATO) by the 
Designated Approval Authority (DAA), and 
5) Operationally effective information 
exchanges; and mission critical 
performance and information assurance 
attributes, data correctness, data 
availability, and consistent data 
processing specified in the applicable joint 
and system integrated architecture views.

The system must fully support 
execution of joint critical 
operational activities identified in 
the applicable joint and system 
integrated architectures and the 
system must satisfy the 
technical requirements for 
transition to Net-Centric military 
operations to include: 1) DISR 
mandated GIG IT standards and 
profiles identified in the TV-1; 2) 
DISR mandated GIG KIPs 
identified in the KIP declaration 
table; 3) NCOW RM Enterprise 
Services; 4) Information 
assurance requirements 
including availability, integrity, 
authentication, confidentiality, 
and nonrepudiation, and 
issuance of an Interim Approval 
to Operate (IATO) by the DAA, 
and 5) Operationally effective 
information exchanges; and 
mission critical performance and 
information assurance attributes, 
data correctness, data 
availability, and consistent data 
processing specified in the 
applicable joint and system 
integrated architecture views.

Will meet Threshold

Mission Performance - Data Fusion

The system shall fuse real-time, near real
-time, and non-real-time data for display 
on any workstation in order to produce a 
CommonOperational Picture (COP) and a 
Single Integrated Air Picture (SIAP). 
Specific Data Fusion values (Objective) 
are Classified per the approved CAC2S 
Increment 1 Acquisition Program Baseline 
(APB)

The system shall fuse real-time, 
near real-time, and non-real-time 
data for display on any 
workstation in order to produce a 
CommonTactical Picture (CTP) 
and Air Operations data in 
tabular form. Specific Data 
Fusion values (Threshold) are 
CLASSIFIED per the approved 
CAC2S Increment 1 APB.

Will meet Threshold
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Acronyms and Abbreviations 

CAC2S - Common Aviation Command and Control System
COP - Common Operational Picture
CTP - Common Tactical Picture
DAA - Designated Approval Authority
DISR - Department of Defense Information Technology Standards and Profile Registry
GIG - Global Information Grid
KIP - Key Interface Profile
NCOW - Net-Centric Operations Warfare
RM - Reference Model
SIAP - Single Integrated Air Picture
TV - Technical View
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Cost

CAC2S Inc 1

Appropriation Category
BY 2009 $M TY $M

Original Estimate
Current Estimate

Or Actual
Original Estimate

Current Estimate
Or Actual

Acquisition Cost
RDT&E 646.9 552.8 647.0 548.1
Procurement 281.4 318.5 308.8 364.0
MILCON 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0
Total Acquisition Cost 928.3 871.3 955.8 912.1

Operating and Support (O&S) Cost
Total Operating and Support (O&S) Cost 1036.0 1040.7 1507.0 1471.8

Total Life-Cycle Cost
Total Life-Cycle Cost 1964.3 1912.0 2462.8 2383.9

Cost Notes 

1. This report and the Budget Year IT-1 Exhibit cover different time periods thus the costs will not match.
2. Then Year dollars are included for information purposes only; cost variances will be reported against Base Year dollars.
3. The O&S costs reflect all work performed during that phase, regardless of the type or source of funding.
4. CAC2S Life-Cycle Cost estimate extends to FY 2038.
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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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Col Rey Masinsin
Program Executive Officer Land Systems (PEO LS)
2200 Lester Street, Building 2210
Quantico, VA 22134

rey.masinsin@usmc.mil

Phone: 703-432-3093

Fax:
DSN Phone:
DSN Fax:
Date Assigned: August 9, 2012 

  
Program Information

Program Name 

Common Aviation Command and Control System Increment 1 (CAC2S Inc 1)

DoD Component 

Navy
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Responsible Office
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References

MAIS Original Estimate 

December 31, 2010

Approved APB 

Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated November 12, 2010

Business Case

Business Case Analysis, including the Analysis of Alternatives: Key functional requirements for this program were 
approved in the CAC2S Capability Production Document dated September 10, 2007 (with the Capability Production Letter of 
Clarification dated September 15, 2008). CAC2S will enable the consolidation of the existing functionality of the MACCS into 
a single system. It will provide common hardware, software, equipment, and facilities; hardware components will be 
modular and scalable. CAC2S will be interoperable with MACCS organic sensors and weapons systems, support the tenets 
of Expeditionary Maneuver Warfare, and foster joint interoperability.  The program was being restructured in September 
2008. Guidance for investigating reasonable restructured alternative systems or capabilities and associated costs was 
issued September 26, 2008, in a memorandum from Assistant Secretary of the Navy (ASN) (Research, Development, and 
Acquisition (RDA)) to Program Executive Officer Land Systems (PEO LS). A plan for the analysis was included in the 
Critical Change Report dated April 24, 2009. The ensuing Analysis of Alternatives considered four existing systems, eight 
individual components, and two emerging, future Department of Defense (DOD) initiatives as alternatives. The analysis 
resulted in the CAC2S alternative being approved by ASN (RDA), the Milestone Decision Authority, in a Program Decision 
Memorandum (PDM), “CAC2S Increment I,” May 05, 2009. As the result of the PDM, the independent component cost 
estimate, which is the Service Cost Position (SCP), was developed and subsequently, approved by the Deputy Assistant 
Secretary of the Navy (Cost & Economics) on July 13, 2010. Subsequent to the SCP approval, a revised Acquisition 
Program Baseline (APB) was approved by ASN (RDA) on November 12, 2010 and the CAC2S Phase 1 Milestone C was 
approved on November 30, 2010. 

Firm, Fixed-Price Feasibility: The determination of the development/integration contract type was based on cost and 
technical risk associated with satisfying the requirement. 

Since the cost and technical risk of satisfying the requirements is sufficiently well understood, the Milestone Decision 
Authority has selected several fixed-price contracts to execute the program’s current Phase 1 and Phase 2. In Phase 1, the 
Government field activity is conducting the program’s Phase 1 integration/assembly efforts as well as a firm fixed-
price (FFP) contract for software licenses to be hosted and integrated with the PDS. Phase 1 also includes one cost-type 
contract which is for the voice communication network software improvements. Phase 2 consists of four FFP contracts 
demonstrating PDS/SDS prototype Technology Readiness Level 8 components as well as a transportability analysis and a 
single Fixed Price Incentive (FPI) contract to design, engineer, develop, integrate, fabricate, test and deliver Engineering 
Development Models, Limited Deployment Units, Initial Spares and Software Maintenance support.

Independent Cost Estimate: The Undersecretary of Defense for Acquisition, Technology, and Logistics is not the 
Milestone Decision Authority, and an independent cost estimate is not required by 10 United States Code (U.S.C.) 2334(a)
(6) in response to the Critical Change experienced. However, an independent component cost estimate, Service Cost 
Position (SCP), was completed on July 13, 2010 by the Naval Center for Cost Analysis and submitted to the ASN (RDA), the 
Milestone Decision Authority, to establish the CAC2S Increment I APB. 

Certification of Business Case Alignment; Explanation: I certify that all technical and business requirements have been 
reviewed and validated to ensure alignment with the business case. This certification is based on my review of the above 
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mentioned SCP, APB and CAC2S Phase 1 Milestone C.

The above information was certified and provided to Congress in the 2011 MAIS Annual Report. 

Business Case Certification: 
Name: William E. Taylor, PEO LS, 2011-02-17

Business Case Changes 

There has been no significant change to the Business Case since it was last certified.
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Program Status

Annual Report: The program is substantially on track to remain within the schedule, cost and performance thresholds 
identified in the Original Estimate; there have been no Significant or Critical Changes (as defined by 10 U.S.C. Chapter 
144A) reported since the previous annual report to the congressional defense committees.
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Schedule

Schedule Events

Events
Original Estimate

Objective
Current Estimate 

(Or Actual)

Milestone 0 Jul 1997 Jul 1997

Milestone 1 (Milestone A equivalent) Aug 2000 Oct 2000

Milestone B Oct 2002 Oct 2002

Milestone C - Phase 11 Nov 2010 Nov 2010

Full Deployment Decision - Phase 12 Sep 2011 Oct 2011

Milestone C - Phase 23 Sep 2014 Feb 2015

Full Deployment4 TBD Sep 2023

Memo 

1/ The program's original Milestone (MS) C was completed on December 17, 2007 but was rescinded by Assistant 
Secretary of the Navy (ASN) (Research, Development and Acquisition (RDA)) on December 7, 2009 as a result of a Critical 
Change (Report delivered on April 24, 2009) and subsequent program restructuring. The program completed a successful 
MS C - Phase 1 review on November 17, 2010; the resulting Common Aviation Command and Control System MS C - 
Phase 1 Acquisition Decision Memorandum (ADM) was issued by ASN (RDA) on November 30, 2010.

2/ The Full Deployment Decision (FDD) - Phase 1 Review was successfully conducted and the FDD - Phase 1 ADM was 
signed by ASN (RDA) on October 25, 2011.  Furthermore, an ADM on July 8, 2013 clarified that the FDD granted on 
October 25, 2011 was the final FDD for Increment I.

3/ Current Estimate which is the Program Manager's estimated date of FEB 2015 for MS C - Phase 2 is still within the 
CAC2S Increment I approved Acquisition Program Baseline Threshold date which is MAR 2015.

4/ The Full Deployment (FD) date is TBD.  FD will be defined and the Original Estimate Objective date for FD will be 
determined at the next Suffciency Review with ASN (RDA).  The Current Estimate date for FD is the Program Manager's 
estimated date which is September 2023. 

Acronyms and Abbreviations 

TBD - To Be Determined
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Performance

Performance Characteristics

Original Estimate
Objective/Threshold

Current Estimate
(Or Actual)

Net-Ready

The system must fully support execution 
of all operational activities identified in the 
applicable joint and system integrated 
architectures and the system must satisfy 
the technical requirements for Net-Centric 
military operations to include: 1) 
Department of Defense Information 
Technology Standards and Profile 
Registry (DISR)-mandated Global 
Information Grid (GIG) Information 
Technology (IT) standards and profiles 
identified in the Technical View (TV)-1; 2) 
DISR mandated GIG Key Interface 
Profiles (KIPs) identified in the KIP 
declaration table; 3) Net-Centric 
Operations Warfare (NCOW) Reference 
Model (RM) Enterprise Services; 4) 
Information assurance requirements 
including availability, integrity, 
authentication, confidentiality, and 
nonrepudiation, and issuance of an 
Approval to Operate (ATO) by the 
Designated Approval Authority (DAA), and 
5) Operationally effective information 
exchanges; and mission critical 
performance and information assurance 
attributes, data correctness, data 
availability, and consistent data 
processing specified in the applicable joint 
and system integrated architecture views.

The system must fully support 
execution of joint critical 
operational activities identified in 
the applicable joint and system 
integrated architectures and the 
system must satisfy the 
technical requirements for 
transition to Net-Centric military 
operations to include: 1) DISR 
mandated GIG IT standards and 
profiles identified in the TV-1; 2) 
DISR mandated GIG KIPs 
identified in the KIP declaration 
table; 3) NCOW RM Enterprise 
Services; 4) Information 
assurance requirements 
including availability, integrity, 
authentication, confidentiality, 
and nonrepudiation, and 
issuance of an Interim Approval 
to Operate (IATO) by the DAA, 
and 5) Operationally effective 
information exchanges; and 
mission critical performance and 
information assurance attributes, 
data correctness, data 
availability, and consistent data 
processing specified in the 
applicable joint and system 
integrated architecture views.

Will meet Threshold

Mission Performance - Data Fusion

The system shall fuse real-time, near real
-time, and non-real-time data for display 
on any workstation in order to produce a 
CommonOperational Picture (COP) and a 
Single Integrated Air Picture (SIAP). 
Specific Data Fusion values (Objective) 
are Classified per the approved CAC2S 
Increment 1 Acquisition Program Baseline 
(APB)

The system shall fuse real-time, 
near real-time, and non-real-time 
data for display on any 
workstation in order to produce a 
CommonTactical Picture (CTP) 
and Air Operations data in 
tabular form. Specific Data 
Fusion values (Threshold) are 
CLASSIFIED per the approved 
CAC2S Increment 1 APB.

Will meet Threshold
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Acronyms and Abbreviations 

APB - Acquisition Program Baseline
ATO - Approval to Operate
CAC2S - Common Aviation Command and Control System
COP - Common Operational Picture
CTP - Common Tactical Picture
DAA - Designated Approval Authority
DISR - Department of Defense Information Technology Standards and Profile Registry
GIG - Global Information Grid
IATO - Interim Approval to Operate
IT - Information Technology
KIP - Key Interface Profile
NCOW - Net-Centric Operations Warfare
RM - Reference Model
SIAP - Single Integrated Air Picture
TV - Technical View
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Cost

CAC2S Inc 1

Appropriation Category
BY 2009 $M TY $M

Original Estimate
Current Estimate

Or Actual
Original Estimate

Current Estimate
Or Actual

Acquisition Cost
RDT&E 646.9 546.5 647.0 542.0
Procurement 281.4 271.3 308.8 308.0
MILCON 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0
Total Acquisition Cost 928.3 817.8 955.8 850.0

Operating and Support (O&S) Cost
Total Operating and Support (O&S) Cost 1036.0 1040.7 1507.0 1471.8

Total Life-Cycle Cost
Total Life-Cycle Cost 1964.3 1858.5 2462.8 2321.8

Cost Notes 

1. This report and the Budget Year IT-1 Exhibit cover different time periods thus the costs will not match.
2. Then Year dollars are included for information purposes only; cost variances will be reported against Base Year dollars.
3. The O&S costs reflect all work performed during that phase, regardless of the type or source of funding.
4. CAC2S Life Cycle Cost estimate extends to FY 2038.
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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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Mr. David Hansen
2200 Lester Street
Quantico, VA 22134-5050

david.k.hansen@usmc.mil
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Fax: 703-432-8701

DSN Phone:
DSN Fax:
Date Assigned: May 6, 2013 
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References

MAIS Original Estimate 

April 17, 2014

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 3, 2014

Business Case

Business Case Analysis, including the Analysis of Alternatives: Key functional requirements for this program (which 
were articulated in the GCSS-MC Operational Requirements Document dated September 11, 2003) are summarized as 
follows: 

     (1) Total Asset Visibility – GCSS-MC shall provide authorized users with timely and accurate information on the location, 
movement, status, and identity of Marine Corps units, personnel, equipment and supplies; and 

     (2) Decision Support - GCSS-MC shall provide the Marine Corps specific information required by the GCSS-MC 
Capstone Requirements Document to support the Joint Task Force Commander's decision making process. 

The Analysis of Alternatives dated May 10, 2004 considered a list of legacy, commercial-off-the-shelf (COTS) software, as 
well as developmental alternatives. The Analysis of Alternatives resulted in Alternative 4, COTS business application being 
recommended as the Preferred Alternative and approved by the Milestone Decision Authority (MDA) in an Acquisition 
Decision Memorandum (ADM), "GCSS-MC/LCM Block 1 Milestone A Technology Development Decision," July 23, 2004. 
The Analysis of Alternatives was validated in the Critical Change Report and for Milestone C. An Economic Analysis (EA) 
was performed on the selected alternative, and approved by the MDA in an ADM, "GCSS-MC/LCM Block 1 Milestone B 
Engineering and Manufacturing Decision," June 08, 2007. 

Firm, Fixed-Price Feasibility: The determination of the development/integration contract type was based on cost and 
technical risk associated with satisfying the requirement. The MDA authorized a cost-type contract because development 
tasks are sufficiently complex and technically challenging that it is impossible to precisely estimate the cost of satisfying the 
requirements, and it is not practicable to reduce cost and technical risk to a level that would permit the use of a fixed price 
contract. 

Independent Cost Estimate:  The Senior Official determined on February 4, 2013 that the program experienced a Critical 
Change, and the revised Independent Cost Estimate completed on August 7, 2013 as part of the program evaluation 
determined that the estimate of total life-cycle costs for the program is closely aligned with the June 17, 2013 Service Cost 
Position (within 2%).  The Independent Cost Estimate was used to inform the updated Acquisition Program Baseline.

Certification of Business Case Alignment; Explanation: I certify that all technical and business requirements have been 
reviewed and validated to ensure alignment with the business case. This certification is based on my review of the 
functional requirements, AoA, and EA as described above.
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Business Case Certification: 
Name: Mr. Victor S. Gavin
Organization: Navy/PEO Enterprise Information Systems for GCSS-MC LCM Inc 1
CAC Subject: CN=GAVIN.VICTOR.S.1229819859,OU=USN,OU=PKI,OU=DoD,O=U.S. Government,C=US
Date: 3/12/2014 07:22 AM

Business Case Changes 

There has been no significant change to the Business Case since it was last certified.

Independent Cost Estimate: An Independent Cost Estimate was completed on November 19, 2014  and the Service Cost 
Position (SCP) was updated on November 24, 2014 to support the FDD. The Current Estimate is based on President's 
Budget FY 2016, and the program is fully funded to the FDD SCP. The Original Estimate is from the April 3, 2014 MAIS OE. 
The net change from the MAIS OE is +0.4%.
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Program Status

Annual Report: The program is substantially on track to remain within the schedule, cost and performance thresholds 
identified in the MAIS Original Estimate; there have been no Significant or Critical Changes (as defined by 10 U.S.C. Chapter 
144A) reported since the previous MAIS Annual Report to Congress. 
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Schedule

Schedule Events

Events
Original Estimate

Objective
Current Estimate 

(Or Actual)

Milestone A Jul 2004 Jul 2004

Milestone B Jun 2007 Jun 2007

Milestone C May 2010 May 2010

FDD Sep 2014 Mar 2015

FD TBD Dec 2015
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Performance

Performance Characteristics

Original Estimate
Objective/Threshold

Current Estimate
(Or Actual)

Net Ready1, 2

(Objective = Threshold) 100% of 
interfaces, services, policy-enforcement 
controls & data correctness, availability 
& processing requirements designated 
as enterprise-level or critical in the Joint 
integrated architecture.

100% of interfaces, services, policy
-enforcement controls & data 
correctness, availability & 
processing requirements 
designated as enterprise-level or 
critical in the Joint integrated 
architecture.

Met Threshold

Visibility1, 3

(Objective = Threshold) Transactions 
are visible within 10 minutes 95% of the 
time.

Transactions are visible within 10 
minutes 95% of the time.

Met Threshold

Memo 

Net-Ready: All activity interfaces, services, policy enforcement controls & data-sharing of Net-Centric Operations and 
Warfare Reference Model & Global Information Grid - Key Interface Profiles will be satisfied to the requirements of specified 
Joint Integrated architecture products & information assurance accreditation, specified in the threshold and objective values.

Visibility: When connected to GCSS-MC/LCM Enterprise instances, transactions are visible to authorized users after entry 
by its originator. 

1/ Source document for Net-Ready and Visibility KPPs is the GCSS-MC/LCM Capabilities Production Document dated 
January 28, 2010.

2/ Net-Ready KPP met at Release 1.1 Initial Operational Test and Evaluation and during 18 months of demonstrated 
operational system performance and post deployment systems support.

3/ Visibility KPP for Enterprise instance met Threshold parameters during Government Developmental Test and Evaluation 
on October 30, 2009.  Deployed requirement deferred to future increment as approved by the Marine Corps and included in 
the September 6, 2013 Critical Change Report.

Acronyms and Abbreviations 

GCSS-MC - Global Combat Support System-Marine Corps
LCM - Logistics Chain Management
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Cost

GCSS-MC LCM Inc 1

Appropriation Category
BY 2013 $M TY $M

Original Estimate
Current Estimate

Or Actual
Original Estimate

Current Estimate
Or Actual

Acquisition Cost
RDT&E 359.8 324.2 359.2 307.9
Procurement 83.4 87.8 89.0 88.3
MILCON 0.0 0.0 0.0 0.0
Acq O&M 151.7 163.3 160.5 160.5
Total Acquisition Cost 594.9 575.3 608.7 556.7

Operating and Support (O&S) Cost
Total Operating and Support (O&S) Cost 1156.5 1265.5 1247.6 1365.1

Total Life-Cycle Cost
Total Life-Cycle Cost 1751.4 1840.8 1856.3 1921.8

Cost Notes 

1. This report and the Budget Year IT-1 Exhibit cover different time periods thus the costs will not match.
2. Then Year dollars are included for information purposes only; cost variances will be reported against Base Year dollars.
3. The O&S costs reflect all work performed during that phase, regardless of the type or source of funding.
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2014
Major Automated Information System

Annual Report

 

 

Global Combat Support System-Marine Corps Logistics Chain 
Management Increment 1 (GCSS-MC LCM Inc 1)

Defense Acquisition Management
Information Retrieval

(DAMIR)
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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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References

MAIS Original Estimate 

April 17, 2014

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 3, 2014

Business Case

Business Case Analysis, including the Analysis of Alternatives: Key functional requirements for this program (which 
were articulated in the GCSS-MC Operational Requirements Document dated September 11, 2003) are summarized as 
follows: 

     (1) Total Asset Visibility – GCSS-MC shall provide authorized users with timely and accurate information on the location, 
movement, status, and identity of Marine Corps units, personnel, equipment and supplies; and 

     (2) Decision Support - GCSS-MC shall provide the Marine Corps specific information required by the GCSS-MC 
Capstone Requirements Document to support the Joint Task Force Commander's decision making process. 

The Analysis of Alternatives dated May 10, 2004 considered a list of legacy, commercial-off-the-shelf (COTS) software, as 
well as developmental alternatives. The Analysis of Alternatives resulted in Alternative 4, COTS business application being 
recommended as the Preferred Alternative and approved by the Milestone Decision Authority (MDA) in an Acquisition 
Decision Memorandum (ADM), "GCSS-MC/LCM Block 1 Milestone A Technology Development Decision," July 23, 2004. 
The Analysis of Alternatives was validated in the Critical Change Report and for Milestone C. An Economic Analysis (EA) 
was performed on the selected alternative, and approved by the MDA in an ADM, "GCSS-MC/LCM Block 1 Milestone B 
Engineering and Manufacturing Decision," June 08, 2007. 

Firm, Fixed-Price Feasibility: The determination of the development/integration contract type was based on cost and 
technical risk associated with satisfying the requirement. The MDA authorized a cost-type contract because development 
tasks are sufficiently complex and technically challenging that it is impossible to precisely estimate the cost of satisfying the 
requirements, and it is not practicable to reduce cost and technical risk to a level that would permit the use of a fixed price 
contract. 

Independent Cost Estimate:  The Senior Official determined on February 4, 2013 that the program experienced a Critical 
Change, and the revised Independent Cost Estimate completed on August 7, 2013 as part of the program evaluation 
determined that the estimate of total life-cycle costs for the program is closely aligned with the June 17, 2013 Service Cost 
Position (within 2%).  The Independent Cost Estimate was used to inform the updated Acquisition Program Baseline.

Certification of Business Case Alignment; Explanation: I certify that all technical and business requirements have been 
reviewed and validated to ensure alignment with the business case. This certification is based on my review of the 
functional requirements, AoA, and EA as described above.
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Business Case Certification: 
Name: Mr. Victor S. Gavin
Organization: Navy/PEO Enterprise Information Systems for GCSS-MC LCM Inc 1
CAC Subject: CN=GAVIN.VICTOR.S.1229819859,OU=USN,OU=PKI,OU=DoD,O=U.S. Government,C=US
Date: 3/12/2014 07:22 AM

Business Case Changes 

Independent Cost Estimate:  An Independent Cost Estimate was completed on August 7, 2013 as part of the Critical Change 
program evaluation.  The Business Case was recertified in the Dec 2013 MAR to reflect this update.
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Program Status

Critical Change: Per 10 U.S.C. Chapter 144A, the Senior Official provided the congressional defense committees a report 
with certifications on September 6, 2013 of a of a Critical Change based on schedule.  As allowed by 10 U.S.C. 2445b(c) 
(2), this report revises the program’s Original Estimate.

The Program has been restructured and GCSS-MC/LCM Increment 1 now includes the operational Release 1.1 (Enterprise) 
and Release 1.1.1 which will deliver a disconnected functionality through use of the Mobile Field Service, an Enterprise 
Automated Task Organization process, and WAN optimization through selected tools.

Release 1.1 is 100% fielded and transition of operations and support activities to SPAWAR Systems Center Atlantic from 
Oracle Consulting has completed with the intent of increasing Government Enterprise Resource Planning expertise.

Life-cycle support for the GCSS-MC/LCM Increment 1 (Release 1.1) enterprise capability will continue to support the 
operating forces.  The program is proceeding with development, test, and delivery of a deployable functionality (Release 
1.1.1), continuing to process change requests for Release 1.1, working on the Oracle R12 upgrade and responding to user 
needs.  Release 1.1.1 includes the Mobile Field Service application, Enterprise Automated Task Organization process, and 
network acceleration tools for users in austere locations with limited (or intermittent) network connectivity.  A Full 
Deployment Decision for Increment 1 will come with proof of an acceptable level of operational risk for Release 1.1.1. 
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Schedule

Schedule Events

Events
Original Estimate

Objective
Current Estimate 

(Or Actual)

Milestone A Jul 2004 Jul 2004

Milestone B Jun 2007 Jun 2007

Milestone C1 May 2010 May 2010

FDD2 Sep 2014 Dec 2014

FD3 TBD TBD

Memo 

1/ A critical breach for time certain development (failure to meet Initial Operating Capability within five years of 
Milestone A (July 1, 2004) was addressed in a Critical Change in 2008 and the program was rebaselined at 
Milestone C. 

2/ A critical change for schedule (>12 months change in FDD) occurred on December 31, 2012 and program was 
directed by the MDA to restructure on November 20, 2013. FDD was estimated to be September 2014 in the 
September 6, 2013 Critical Change Report. 

3/ The Full Deployment date is TBD until defined in the FDD Acquisition Decision Memorandum.

Acronyms and Abbreviations 

FD - Full Deployment
FDD - Full Deployment Decision
MS A - Milestone A
MS B - Milestone B
MS C - Milestone C
N/A - Not Applicable
TBD - To Be Determined
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Performance

Performance Characteristics

Original Estimate
Objective/Threshold

Current Estimate
(Or Actual)

Net Ready1, 2

(Objective = Threshold) 100% of 
interfaces, services, policy-enforcement 
controls & data correctness, availability 
& processing requirements designated 
as enterprise-level or critical in the Joint 
integrated architecture.

100% of interfaces, services, policy
-enforcement controls & data 
correctness, availability & 
processing requirements 
designated as enterprise-level or 
critical in the Joint integrated 
architecture.

Met Threshold

Visibility1, 3

(Objective = Threshold) Transactions 
are visible within 10 minutes 95% of the 
time.

Transactions are visible within 10 
minutes 95% of the time.

Met Threshold

Memo 

Net-Ready: All activity interfaces, services, policy enforcement controls & data-sharing of Net-Centric Operations and 
Warfare Reference Model & Global Information Grid - Key Interface Profiles will be satisfied to the requirements of specified 
Joint Integrated architecture products & information assurance accreditation, specified in the threshold and objective values.

Visibility: When connected to GCSS-MC/LCM Deployed or Enterprise instances, transactions are visible to authorized users 
after entry by its originator. 

1/ Source document for Net-Ready and Visibility KPPs is the GCSS-MC Capabilities Production Document dated January 
28, 2010.

2/ Net-Ready KPP met at Release 1.1 Initial Operational Test and Evaluation and during 18 months of demonstrated 
operational system performance and post deploymnet systems support.

3/ Visibility KPP for Enterprise instance met Threshold parameters during Government Developmental Test and Evaluation 
on October 30, 2009.  Deployed requirement deferred to future increment as approved by the Marine Corps and included in 
the September 6, 2013 Critical Change Report.

Acronyms and Abbreviations 

GCSS-MC - Global Combat Support System-Marine Corps
KPP - Key Performance Parameter
LCM - Logistics Chain Management
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Cost

GCSS-MC LCM Inc 1

Appropriation Category
BY 2013 $M TY $M

Original Estimate
Current Estimate

Or Actual
Original Estimate

Current Estimate
Or Actual

Acquisition Cost
RDT&E 359.8 356.1 359.2 346.1
Procurement 83.4 87.0 89.0 89.1
MILCON 0.0 0.0 0.0 0.0
Acq O&M 151.7 163.2 160.5 160.5
Total Acquisition Cost 594.9 606.3 608.7 595.7

Operating and Support (O&S) Cost
Total Operating and Support (O&S) Cost 1156.5 1156.5 1247.6 1247.6

Total Life-Cycle Cost
Total Life-Cycle Cost 1751.4 1762.8 1856.3 1843.3

Cost Notes 

1. This report and the Budget Year IT-1 Exhibit cover different time periods thus the costs will not match.
2. Then Year dollars are included for information purposes only; cost variances will be reported against Base Year dollars.
3. The O&S costs reflect all work performed during that phase, regardless of the type or source of funding.
4. Life-cycle timeframe is FY 2004 through FY 2025. FY 2025 represents the planned Full Deployment in FY 2015 plus ten 
years.  
5. The Original Estimate reflects the Navy Center for Cost Analysis Service Cost Position, dated June 17, 2013, which was 
conducted in support of the Critical Change Report submitted to Congress on September 6, 2013. The table below 
translates the Critical Change Service Cost Position into the Appropriation Categories portrayed on the MAR Cost page. It 
includes all program costs (funded by program and externally-funded). External Funding includes Civilian Pay, Military 
Personnel, and Other Non-Program Costs associated with leased facilities and training. 
6. The approved Acquisition Program Baseline dated April 3, 2014 reflects Total Program Funding only. 

 
Original Estimate

 
TY $M (from Critical Change Report)

Appropriation Category Sunk Program External Total

 RDT&E
 285.2 74.0 --  359.2

 Procurement
59.2  29.8  -- 89.0

 MILCON
 --  --  --  --
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 Acq O&M
 143.6 16.9 -- 160.5

Total Acquisition Cost
     

 608.7

Operating and Support (O&S) Cost
148.9 835.2 51.6 1,035.7

Civilian Personnel
 42.8 -- 84.7 127.5

Military Personnel
38.3 -- 46.1 84.4

Total Operating and Support (O&S)
     

1247.6

Total Life Cycle Cost
 718.0 955.9 182.4 1,856.3
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